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DATE: April 21,2014 

RE:  SOUTHWEST TRANSMISSION COOPERATIVE, INC.’S APPLICATION TO 
EXTEND EXPIRATION FOR CERTIFICATE OF ENVIRONMENTAL 

CASE NO. 161, DECISION NO. 72447 (JUNE 28,2011) 
COMPATIBILITY GRANTED IN DOCKET NO. L-OOOOOCC-11-0127-00161, 

Background 

On June 28, 2011, a Certificate of Environmental Compatibhty (“CEC”) was approved in 
Decision No. 72447, whch authorized Southwest Transmission Cooperative, Inc. (“SWTC”) to 
rebuild the approximately 12 d e  long 115 kV Marana Tap to Sandario Tap transmission h e  
(“Project”). SWTC inchcates t h s  Project is needed to support future electric system growth as weU. 
as to allow SWTC to accommodate single contingency outage scenarios as stuched under the North 
American Electric Reliabfity Corporation Planning Standards criteria. The CEC granted a three- 
year time frame for construction of the Project by June 28,2014. 

On March 21, 2014, SWTC filed a request for an extension of time to July 16, 2018 for the 
completion of the Project. SWTC inchcates that all but 0.2 miles of the Project has been completed 
and SWTC is committed to completing the remainder of the Project. 

Staffs Analysis and Recommendation 

The Utilities Division Staff (“Staff ’) has reviewed SWTC’s request for an extension of time 
for the Project. Staff also reviewed and chscussed with SWTC its Ten Year Transmission Plan 
(LTlan”) filed on January 30, 2014. In that plan, SWTC notes that an alternative to rebuilchng the 
remaining 0.2 miles of h e ,  whch is the tap line from the Western Area Power Admmtstration’s 
(‘Western’’) Saguaro to Tucson 115 kV line to Marana substation, is under consideration. That 
alternative would loop Western’s line into Marana substation, whtch could provide adchtional 
reliability benefits. Looping in Western’s h e  to Marana is an alternative only to the remaining 0.2 
d e s  of the Project, not to the entire 12 d e  Project. SWTC notes in its Plan that progress on thls 
alternative has not yet reached a point that a definitive in-service date can be set. 

Staff agrees with SwTC’s choice to delay rebddmg of the 0.2 mile tap to Marana until work 
is completed by SWTC and Western on evaluating the loop in of Western’s h e  into the Marana 
substation. However, gven SWTC’s indication in its Application that this Project is needed in part 
to accommodate system failures under first contingency scenarios without unnecessary disruptions 
of service, Staff believes an extension of two years instead of four years would be more appropriate. 
If, prior to that, SWTC and Western have agreed to loop the Western line into Marana, SWTC will 
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need to amend t h s  subject CEC. If not, and SWTC has not completed the rebuld of the 0.2 d e  
of h e ,  SWTC can request another extension at that time. 

Considering these circumstances, Staff recommends a time extension for this CEC from 

Steven M. Olea 
Director 
Uthties Division 

SMO:EFS:sms/CHH 

ORIGINATOR: Edward F. Stoneburg 
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?OR A CERTIFICATE OF 
ZNVIRONMENTAL COMPATIBILITY FOR 

I‘RANSMISSION LINE REBUILD 
’ROJECT LOCATED IN PIMA COUNTY, 
W O N A .  

rm MARANA TAP TO SANDARIO TAP 

3pen Meeting 
Hay 13 and 14,2014 
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CASENO. 142 

ORDER MODIFYING DECISION NO. 72447 

ORDER 

FINDINGS OF FACT 

1. On March 21, 2014, Southwest Transmission Cooperative, Inc. (“SWTC” or 

‘Company”) filed with the Arizona Corporation Commission (“Commission”) a request 

:‘Application”) for an extension of time to construct facilities authorized by the Certificate of 

bvironmental Compatibility (“CEC”) approved in Decision No. 72447 (June 28,201 1). 

2. Decision No. 72447 approved a CEC granted by the Arizona Power Plant and 

rransmission Line Siting Committee for SWTC to rebuild an approximately 12 mile 115kV 

sansmission line that connects the Marana Tap with the Sandario Tap (“Project”). 

3. In the Application, the Company states the purpose of the Project is to support 

bture electric system growth as well as to allow SWTC to accommodate single contingency 

iutage scenarios as studied under the North American Electric Reliability Corporation Planning 

Standards criteria. 

. .  
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4. The CEC grants a three year period to construct approved facilities. Based upon the 

late of approval, the CEC will expire on June 28,2014. 

5. In its Application, the Company requests an extension of time to construct the 

ransmission project until July 16, 2018. SWTC asserts that the Project is still needed to support 

kture system growth as well as to accommodate system failures without unnecessary disruptions 

o service. SWTC further states that a segment of the existing transmission line is currently at 

:apacity and will not be able to carry additional loads without failure under certain circumstances 

nvolving an outage elsewhere on the system. 

6. The Company’s Application also states that most portions of the Project are already 

:ompleted. Only the 0.2 mile portion connecting the SWTC’s Marana substation to Western Area 

Power Authority’s (“WAPA”) Saguaro to Rattlesnake 115 kV transmission line remains to be 

:ompleted. 

7. Staff reviewed the Company’s Application and SWTC’s January 30,2014 Ten Year 

hnsmission Plan (“Plan”). In the Plan, SWTC notes that an alternative to rebuilding the 

-emaining 0.2 mile portion of the Project is under consideration. That alternative would loop 

WAPA’s line into Marana substation, which could provide additional reliability benefits. S WTC 

notes in its Plan that progress on this alternative has not yet reached a point that a definitive in- 

service date can be set. 

8. In its Staff Memorandum evaluating the Application, Staff agrees with SWTC’s 

choice to delay rebuilding of the 0.2 mile tap to the Marana Tap until SWTC and WAPA complete 

evaluating the loop in of WAPA’s line into the Marana substation. 

9. Staff likewise states that the alternative of looping in Western’s line to Marana has 

no impact on the need to rebuild the remaining approximately 11.8 miles of the SWTC line, but 

simply changes how the Marana substation is connected to Western’s Saguaro to Tucson line. 

10. Although Staff agrees that a delay in the construction of the Project is appropriate, 

Staff believes that given SWTC’s indication in its Application that this Project is needed in part to 

accommodate system failures under first contingency scenarios without unnecessary disruptions of 

service, an extension of two years instead of four years would be more appropriate. Staff goes on 

Decision No. 
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to explain that if prior to that SWTC and Western have agreed to loop the Western line into 

Marana, SWTC will need to amend this subject CEC. If not, and SWTC has not completed the 

rebuild of the 0.2 mile of line, SWTC can request another extension at that time. 

11. 

to June 28,2016. 

Staff therefore recommends approval of the requested extension fiom June 28,2014 

CONCLUSIONS OF LAW 

1. The Commission has jurisdiction over Southwest Transmission Cooperative, Inc. 

and over the subject matter herein pursuant to Article XV of the Arizona Constitution and A.R.S. 

$ 5  40-252 and -360 et seq. 

2. Notice of the proceeding and an opportunity to be heard has been given in the 

manner prescribed by law. 

3. The Commission, having reviewed the request and considered the matter, finds that 

it is in the public interest to amend Decision No. 72447 to grant the extension of time to construct 

the Project until June 28,2016. 

. . .  

. . .  

. . .  

... 

. . .  

. . .  

. . .  

. . .  
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ORDER 

IT IS THEREFORE ORDERED that Decision No. 72447 is modified to extend the time to 

:onstruct the Project until June 28,2016. 

IT IS FURTHER ORDERED that all other conditions of the CEC, as adopted by Decision 

Vo. 72447 shall remain in effect. 

IT IS FURTHER ORDERED that this Decision shall become effective immediately. 

BY THE ORDER OF THE ARIZONA CORPORATION COMMISSION 

CHAIRMAN COMMISSIONER 

ZOMMISSIONER COMMISSIONER COMMISSIONER 

IN WITNESS WHEREOF, I, JODI JERICH, Executive 
Director of the Arizona Corporation Commission, have 
hereunto, set my hand and caused the official seal of this 
Commission to be affixed at the Capitol, in the City of 
Phoenix, this day of , 2014. 

JODI JERICH 
EXECUTIVE DIRECTOR 

DISSENT: 

DISSENT: 

SM0:EFS : sms\CHH 
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ERVICE LIST FOR: Southwest Transmission Cooperative, Inc. 
IOCKET NO. L-OOOOOCC-11-0127-00161 

o h  Foreman, Chairman 
&zona Power Plant and Transmission 
,he  Sitting Committee 
Iffice of Attorney General 
275 West Washington Street 
'hoenix, Arizona 85007 

llichael M. Grant 
;allagher and Kennedy P.A. 
575 East Camelback Road 
luite 1 100 
'hoenix, AZ 85016 
:ounsel for Applicant, SW Transco 

Lr. Steven M. Olea 
Xrector, Utilities Division 
irizona Corporation Commission 
200 West Washington Street 
'hoenix, Arizona 85007 

ds. Janice M. Alward 
:hief Counsel, Legal Division 
irizona Corporation Commission 
200 West Washington Street 
'hoenix, Arizona 85007 

i ts. Lyn Farmer 
zhief Administrative Law Judge, Hearing Division 
kizona Corporation Commission 
.200 West Washington Street 
'hoenix, Arizona 85007 
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